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Enbridge Pipelines Inc. 

Request for Review AMP-005-2015 (Environment) 

National Energy Board Letter Decision 

 

BACKGROUND 

 

On 18 July 2013, the National Energy Board (Board on NEB) issued Order XO-E101-016-2013 

(Order), which granted Enbridge Pipelines Inc. (Enbridge) approval to construct and operate a 

new replacement pipeline between the Cromer Terminal and the tie-in point within NW-9-926 

WPM. 

 

Condition 3 of the Order states: 

 

Enbridge shall implement or cause to be implemented all of the policies, practices, 

programs, mitigation measures, recommendations, procedures and its commitments for 

the protection of the environment included in or referred to in its application and its 

related submissions. 
 

Pursuant to Part IX of the National Energy Board Act (NEB Act) and section 2(3) of the 

Administrative Monetary Penalties Regulations (AMP Regulations), the Administrative 
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Monetary Penalty (AMP) Officer issued Notice of Violation AMP-005-2015 (NOV) to Enbridge 
on 23 February 2015, for failure to comply with Condition 3 of the Order by failing to implement 
measures committed to by Enbridge in its Environmental Protection Plan (EPP). The penalty was 
set in the amount of $100,000. 

 

On 25 March 2015, the Board received Enbridge’s Request for Review of both the penalty 
amount and the facts of the violation. 

 

The Board issued a procedural letter on 10 April 2015, setting out the process through which the 

Request for Review would be considered.  In accordance with this process, the Board received 

the AMP Officer’s disclosure package (Disclosure) on 24 April 2015 and Enbridge’s submission 

dated 25 May 2015. The AMP Officer filed his response submission on 24 June 2015. Enbridge 

did not file a reply to the AMP Officer’s response submission, an opportunity afforded by the 

Board’s procedural letter. 

 

As noted above, Enbridge requested a review of both the penalty amount and the facts of the 

violation. The Board’s decision in this matter, set out below, addresses the facts of the violation 

first, and the amount of the penalty second. 

 

DISPOSITION 

 

For the reasons that follow, the Board has determined that: 

 

 Enbridge committed the violation; and 

 
 The total gravity value, which had previously been assessed at [”+5”, is adjusted to 

“+3” and the amount of the penalty is hereby reduced accordingly to $76,000.00. 

 

ANALYSIS 

 

The Facts of the Violation 

 

Views of the Parties 

The AMP Officer 

In the NOV, the AMP Officer alleges that NEB Inspection Officers, during an inspection of the 

Project’s Right of Way (RoW) conducted on 9 and 10 July 2014, observed that multiple 

environmental mitigation measures to which Enbridge had committed in its EPP to conserve 

topsoil, control erosion, control vegetation (including weeds) and manage drainage were not 

implemented. According to the AMP Officer, this lack of EPP implementation resulted in 

numerous non-compliances on and off construction RoW causing environmental damage to 

wetlands and property damage to a substantial amount of agricultural land. 
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Enbridge 

 

Enbridge argues that the AMP Officer has not established, on a balance of probabilities, that 

Enbridge committed the violation in the manner described in the AMP as required by section 148 

of the Act. Enbridge requests, pursuant to sections 144 and 147 of the NEB Act, that the AMP be 

rescinded, or in the alternative, that the amount of the penalty be reduced for the following 

reasons: 

 

(a) the Disclosure is incomplete in important respects; 

 

(b) the adverse conclusions drawn, and aggravating factors applied in 

determining the gravity values referenced in the AMP are not supported by 

the evidence that is provided in the Disclosure; 

 

(c) the Missing Records show that the adverse conclusions drawn and 

aggravating factors applied in determining the gravity values referenced in 

the AMP failed to consider relevant factors and evidence; 

 

(d) breaches of procedural fairness and natural justice occurred during the July 

and August Inspections that prejudiced Enbridge; and 

 

(e) the $100,000 penalty does not comply with the stated intent of the Act or the 

principles of the AMP process. 

 

Enbridge submits that the Disclosure is missing several documents and it is incomplete. As a 

result, Enbridge argues that the Board must conclude that the missing documents were not 

considered, which resulted in the AMP Officer failing to consider relevant facts when deciding 

to issue the AMP. 

 

Enbridge further submits that because of severe weather and flooding there was no feasible way 

to maintain the RoW in the same condition as when the construction was suspended in March 

2014. According to Enbridge, in the light of the severe flooding in Cromer, the mitigation 

measures employed at the suspension of construction were in alignment with the EPP and were 

reasonable for the conditions of the RoW, and the phase of construction underway at that time. 

 

Enbridge argues that it was following its EPP by shutting down construction activity on 

20 March 2014 due to wet conditions associated with spring thaw. Enbridge states that “after 

construction was suspended, and prior to the flooding, the RoW was inspected every two weeks 

to identify areas needing corrective work. In advance of the flooding, some areas had been 

identified that needed repair or erosion installations and Enbridge was able to make some of 

those corrections where foot access allowed until the time that flooding rendered the RoW 

inaccessible.” 



-4- 

National Energy Board Letter Decision 

AMP-005-2015 

 

 

 

Enbridge states that it applied: the Wet/thawed Soils Contingency Plan by shutting down 

construction operations when the soil became too wet to continue working; the Soil Erosion 

Contingency Measures before leaving the RoW even though some of those measures were 

overcome by the unexpected flood conditions; the Siltation of Drainage or Wetlands 

Contingency Plan by suspending construction in March; and the Adverse Weather Contingency 

Plan for the Drainage Crossing, which withstood the flooding because erosion and sedimentation 

was not found to be an issue during the action plan assessment conducted in order to fulfil the 

work suspension order (Inspection Officer Order) issued by the Board inspector officer in 

relation to the Project. 

 

According to Enbridge, the action plan developed by its third party contractor to address the 

Inspection Officer Order conditions did not note or confirm any non-compliances, as the AMP 

Officer alleges, and the action plan was designed to address the majority of the issues during the 

remainder of construction and final clean-up since the Project was mid-construction. 

 

Views of the Board 

 

The Inspection Report dated 9-10 June 2014, which is part of the Disclosure, listed 

non-compliances to 29 specific mitigation commitments from the EPP in the areas of: 

 

 soil handling; 

 rutting; 

 weeds; 

 debris; 

 erosion and siltation control; 

 drainage control; 

 wildlife and vegetative species of concern; 

 wetlands and riparian buffers; 

 access and agricultural interference reduction; 

 protective caps on pipe; and 

 trenching and open excavation. 

 

The Board, after reviewing all of the evidence on the record and submissions by the 

parties, finds that the AMP Officer has proved on a balance of probabilities that Enbridge 

has breached the following commitments made in the EPP regarding: 

 

Soil handling: 

 

1. Failed to maintain a separation distance between topsoil and spoil piles to prevent 

mixing; 

2. Drove or set equipment on portions of the Project site where unsalvaged and 

unprotected topsoil is present, causing rutting and subsequent topsoil/subsoil 

admixing; 
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Debris: 

 

3. Failed to collect and dispose of all construction-related garbage (including staking 

and flagging), debris, waste and hazardous material from the construction right-of- 

way in designated containers or at approved facilities; 

 

Erosion and Siltation Control: 

 

4. Failed to install temporary berms on the approach to the drainage and wetlands, and 

erect silt fence or equivalent temporary erosion/sediment control device (e.g., hay 

bales, coir logs, etc.) near the base of the approach to the drainage and wetlands 

immediately following grading; and inspect the temporary erosion control structures 

on a daily basis and repair, if warranted, before the end of each working day; 

5. Failed to install and maintain temporary erosion control structures (e.g., silt fences, 

coir logs) immediately following the completion of backfilling lands adjacent to the 

drainage crossing and wetlands where the potential for sedimentation of the drainage 

or wetlands exists; 

6. Failed to install a temporary sediment barrier (e.g., silt fence) to eliminate the flow of 

sediment from spoil piles and disturbed areas into nearby wetlands; 

7. Failed to install temporary erosion control structures (e.g., silt fences and/or straw 

bales) immediately following backfilling of wetland crossings; ensure silt fences have 

been installed properly, are solid and filter fabric is tight; and ensure straw bales used 

come from a weed and disease (i.e. clubroot) free source; 

8. Failed to inspect the temporary erosion control structures on a daily basis and repair, 

if warranted, before the end of each working day; 

9. Failed to implement the procedures outlined below should an extreme 

precipitation/stream flow event threaten, or other circumstances occur, which may 

render the existing sediment control measures inadequate: 

 Prohibit the operation of construction equipment close to the banks of the 
drainage or wetlands where there is a risk of bank sloughing, failure of the vehicle 

crossing or flooding of the work area; 

 Install additional silt fencing to prevent silt laden water from entering the drainage 

or a wetland; 

 Effective sediment and erosion control measures are required until adequate 

revegetation occurs; 

 Excavate cross ditches to divert runoff away from the drainage and wetlands; 

 Construct berms of subsoil, coir logs, sandbags, rock, timber, straw bales or hay 

bales on approach slopes and/or banks to divert runoff from the right-of-way and 

onto well-vegetated lands. The location and material of the sediment control 

structures will be determined by the Environmental Inspector. Ensure bales used 

come from a weed and disease (i.e. clubroot) free source; 

 Import sandbags and place strategically to help stabilize and add height to banks 

to prevent flooding to nearby areas, especially where vegetation has been 

removed; and 

 Implement the Soil Erosion Contingency Measures (Appendix D11) if warranted. 



National Energy Board Letter Decision 

AMP-005-2015 

-6- 
 

 

 

Drainage Control 

 

10. Failed to maintain drainage across the construction right-of-way during all phases of 

construction; Failed to ensure construction activities do not cause the ponding of 

water or unintentional channelization of surface water flow; 

11. Failed to provide surface drainage of adequate capacity across the construction right- 

of-way including soil windrows and the trench crown; 

12. Failed to identify locations where gaps in snow (where present), topsoil and spoil 

windrows, if needed, are to be created. Gaps are typically associated with terrain 

features (e.g., slope changes), crossings (i.e., drainage, roads, rights-of-way) and 

bends. Breaks in the snow, topsoil and spoil windrow should coincide with gaps in 

slash windrows, as well as strung and set-up pipe 

13. Failed to implement the following measures, as directed by the Environmental 

Inspector, where right-of-way re-contouring and topsoil replacement are delayed until 

after spring breakup: 

 Identify locations where cross drainage is needed. If feasible, consult with 

 landowners to confirm locations where cross drainage is needed; 

 Ensure grade material is well packed into its present position; 

 Create frequent breaks in the topsoil windrow at low areas, mid-slope and at 

 obvious cross drainage swales; 

 Compact the trench backfill downslope of the topsoil windrow breaks for a 

distance of at least 10 m using a compaction wheel or backhoe bucket. 

 Install a temporary berm across the trench to reduce the channeling of any surface 

water flow; and 

 The Environmental Inspector will assess the potential for wind erosion on the 

 topsoil windrow. Where warranted, apply snow, water or tackifier to the topsoil 

windrow. 
 

Protective Caps on Pipe: 

 

14. Failed to confirm that caps (e.g., cardboard barriers) on all strung pipe remain in 

place until immediately prior to welding to avoid trapping or confining wildlife; and 

15. Failed to store excavated material in a manner that does not interfere with natural 

drainage patterns. 

 

Having found, on a balance of probabilities, that each of the acts or omissions described 

above occurred, the Board hereby finds that Enbridge committed the violation. 



National Energy Board Letter Decision 

AMP-005-2015 

-7- 
 

 

 

Penalty Amount 

 

Background 

 

In the NOV, the AMP Officer applied different gravity levels to the criteria as set out in the table 

in section 4 of the Administrative Monetary Penalties Regulations (National Energy Board): 

 

1. Other violations in the previous seven years: “+1;” 

2. Any competitive or economic benefit from violation:” 0;” 

3. Reasonable efforts to mitigate/reverse the violation’s effects: “-1;” 

4. Negligence on the part of person who committed violation: “+1;” 

5. Reasonable assistance to Board with respect to the violation: “+1;” 

6. Promptly reported violation to Board: “+2;” 

7. Steps taken to prevent reoccurrence of violation:” -1;” 

8. Violation was primarily reporting/record-keeping failure: “0;” and 

9. Any aggravating factors in relation to risk of harm to people or environment: “+2.” 

 

The total gravity factor of “+5” resulted in a penalty amount of $100,000.00, which is the 

maximum daily penalty that may be determined in accordance with the NEB Act. 

 

Enbridge is disputing the gravity values ascribed to criteria number 4 (negligence), 5 (reasonable 

assistance) and 9 (any aggravating factors) in the NOV. The Board has examined all the criteria 

and finds the gravity factors ascribed to criteria 1, 2, 3, 6, 7 and 8 are appropriate.  The Board 

will deal with the disputed gravity factors below. 

 

Negligence on the part of person who committed violation 

 

Views of the Parties 

 

In the NOV, the AMP Officer applied a gravity value of “+1,” stating that “Enbridge was 

negligent in its commitments relating to environmental protection as outlined in its EPP as it did 

not take all reasonable steps to prevent environmental damage.” 

 

Enbridge stated that it was not negligent in applying the EPP for the following reasons: 

 

- the February inspection by the NEB confirmed the implementation of the EPP as 

evidenced in the February inspection report Inspection Report with three exceptions; 

- Enbridge maintained regular environmental inspections during construction and when 

construction was suspended; 

- Although environmental issues were identified prior to the flooding and during the 

temporary suspension of construction, Enbridge could not access many areas of the land 

due to the saturated topsoil; 
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- From the March 2014 construction shut-down to the July inspection, Enbridge could not 

access lands for the purpose of removing sedimentation from topsoil, off-RoW or 

wetlands because it was too wet; water levels were high and soils were saturated; and 

- Some mitigation measures were overcome by the heavy rains and flooding, causing some 

issues along the RoW that Enbridge was aware of and planned to remediate as soon as 

conditions were dry enough to permit access. 

 

Views of the Board 

 

While the defence of due diligence is expressly inapplicable to the commission of the 

violation pursuant to subsection 140(1)(a) of the NEB Act, the Board may consider it an 

available defence to the aggravating criterion of negligence on the part of the person who 

committed the violation. It is open to the person who committed the violation to prove 

that all due care was taken since that person alone has knowledge of what was done to 

avoid the breach, and it is not improper to expect that person to come forward with 

evidence of due diligence.
1

 

 

In the case at hand, the EPP contains a variety of measures to prevent erosion control and 

sedimentation into sensitive watercourses and wetlands, including the Siltation 

Contingency Plan that requires installation of additional measures in the event an extreme 

precipitation event threatens. There is no evidence on record that these additional 

measures were implemented prior to the extreme rains and significant erosion along the 

RoW and sedimentation into wetlands occurred. There is also no evidence on the record 

to show that during most periods between March and July, access by some means was not 

possible, nor that reasonable steps were taken, to carry out monitoring and complete 

some necessary repairs or installations. In any event, it would have been reasonable to 

expect Enbridge to notify the Board of all of these difficulties in its required updates. 

Therefore, there is no evidence on the record which would demonstrate that Enbridge 

exercised due diligence with respect to its EPP commitments relating to environmental 

protection in the course of committing the violation. 

 

Based on the above, the Board finds that the gravity value for this criterion was applied 

appropriately. 

 

Reasonable assistance to Board with respect to the violation 

 

Views of the Parties 

 

In the NOV, the AMP Officer applied a gravity value of “+1,” stating that “Enbridge responded 

to landowner environmental concerns noted above only when required to do so by the Inspection 

Officer Order.” Enbridge asserts the factor 5 relates to the provision of reasonable assistance to 

the Board, and not to the landowner. Enbridge also argued that it did provide assistance to the 
 

1 
R. v. Sault Ste. Marie, [1978] 2 S.C.R. 1299, at page 1326; La Souveraine, Compagnie d'assurance générale v. 

Autorité des marchés financiers, [2013] 3 S.C.R.756, at para. 56. 
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Board, before and after the commission of the violation, as reflected by the NEB staff thanking 

Enbridge for the assistance provided in the February, July and November Inspection Reports. In 

response, the AMP Officer recommended that this gravity value be adjusted to “0,” to reflect the 

absence of mitigating or aggravating actions regarding this criterion. 

 

Views of the Board 

 

The Board agrees with Enbridge that this criterion relates to the assistance provided to the 

Board, and not to third parties. The Board notes that the application of this criterion 

requires consideration of both the aggravating and mitigating actions specific to the 

circumstances of each case. The Board also notes that this criterion requires an inquiry 

into the assistance provided after the commission of the violation and not before. 

Consequently, the actions taken by Enbridge leading up to the violation are not relevant 

to the application and assessment of this criterion. 

 

The Board finds that following the July inspection, Enbridge did submit documentation 

as required to meet the conditions of the Inspection Officer Order, and maintained regular 

correspondence with Board staff and the Inspection Officer regarding mitigation 

measures relating to the Inspection Officer Order. Enbridge also participated in a follow- 

up environment inspection with NEB Inspectors in August. However, the Board is of the 

view that meeting the conditions of an Inspection Officer Order is a regulatory 

requirement and finds that the assistance provided to the Board following the violation 

met only the Board’s minimum compliance requirements that all NEB-regulated 

companies must fulfill. The Board finds that the assistance provided by Enbridge with 

respect to the violation does not warrant a mitigating factor being applied, and therefore 

ascribes a gravity value of “0” to this criterion. 

 
 

Any aggravating factors in relation to risk of harm to people or environment 

 

Views of the Parties 

 

In the NOV, the AMP Officer applied a gravity value of “+2,” stating that “NEB inspection 

found that a lack of EPP implementation resulted in numerous non-compliances observed both 

on and off the construction RoW causing significant environmental damage to wetlands and 

property damage to a substantial amount of agricultural land. Specific non-compliances included 

improper soil handling, rutting, weed control, and erosion posing a significant hazard to the 

environment. The non-compliances observed by NEB staff were confirmed by a 3
rd 

Party 

Consultant Enbridge’s Action Plan submitted on 31 July 2014.” 
 

Enbridge asserts that it put forth great effort to implement the EPP, and that any deficiencies 

were not due to lack of EPP implementation or negligence, but caused by severe flooding 

experienced on the construction footprint. 
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In response, the AMP Officer states that the aggravating factor of +2 was applied due to 

evidence of significant environmental damage observed during the July inspection, and 

Enbridge’s non-compliance with mitigation measures outlined in its own project EPP. 

 

Views of the Board 

 

Criterion 9 specifically refers to the risk of harm to people or the environment, having 

regard to the circumstances of the violation, rather than any efforts on the part of the 

violator. The Board is of the view that Enbridge’s failure to implement mitigation 

measures, in particular those relating to soil handling, erosion and sediment control and 

drainage control, resulted in increased risk of harm to the environment. The Board finds 

that at the time of the July Inspection, risk to the environmental had materialized and 

environmental damage had occurred, including significant erosion and admixing of 

topsoil and subsoil, ponding throughout the RoW, substantial amounts of sedimentation 

in various wetlands and migration of soils on and off of the Project RoW. 

 

The Board notes that following the violation, and in response to the Inspection Officer 

Order conditions, Enbridge submitted an Action Plan to address environmental issues, 

and adopted this Action Plan into its EPP for the Project. The Board finds that although 

there was risk of harm to people or the environment, the risk was localized and would 

likely have been mitigated through implementation of the measures specified in the 

Action Plan and EPP for the Project. Accordingly, the Board reduces the gravity value to 

“+1” for this criterion. 

 

Consequently, the total gravity value is adjusted to “+3” and the amount of the penalty is 

hereby set to $76,000.00. 

 

 
 

 

C.P. Watson 

Presiding Member 

 
 

 

 

R.R. Wallace 

Member 

 

 
 

 

D. Hamilton 

Member 
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